COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/13/2001

ESTIMATE SUMMARY 17:05:11
CONTID: C13390 ESTIMATE NO: 0002 PROG SPEC YR: 1998
PCN: 13390-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 23.0 DAYS TIME ALLOW: 566 WORK DAYS
INTERSTATE 25 - NEVADA/TEJON INTERCHANGE PERCENT TIME: 4.06 ORIG TIME ALLOW: 620 WORK DAYS

PROJECT NO: IM 0252-342
INTERSTATE 25 - NEVADA/TEJON INTERCHANGE
NAME OF ROAD: INTERSTATE 25

PROJECT COUNTIES: EL PASO

CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 03/31/2001 DATE TIME STARTED 02/26/2001
9002 N. MOORE RD. DATE LET 01/11/2001 DATE WORK BEGAN
DATE AWARDED 02/02/2001 DATE TIME STOPPED 05/20/2004
DATE CONTRACT EXECUTED 02/15/2001 DATE ACCEPTED 05/20/2004
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED  02/26/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  28,757,420.76  PARTICIPATING $ 479,929.33 $ 410,224.59
AWARD PROJECT AMT: $ 26,646,684.28 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1.67% TOTAL EARNINGS 479,929.33 410,224.59
FUNDS AVAILABLE: $ 28,277,491.43  STOCKPILED MATERIALS 153,978.45 153,978.45
GROSS EARNINGS 633,907.78 564,203.04
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,113.89 -1,068.32
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 631,793.89 563,134.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 631,793.89 563,134.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 563,134.72
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CONTID: C13390 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13390-BID ESTIMATE RUN 04/13/2001
PROJECT: IM 0252-342 ESTIMATE NO: 0002 17:05:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00195 *REMOVAL OF MEDIAN COVER 1,330.000 0.000
M2 171.500 883.23
5.15000 171.500 883.23
0065 202-00200 *REMOVAL OF SIDEWALK 2,409.000 0.000
M2 205.300 1,543.86
7.52000 205.300 1,543.86
0070 202-00203 *REMOVAL OF CURB AND GUTTER 4,518.000 0.000
M 1,133.400 15,640.92
13.80000 1,133.400 15,640.92
0075 202-00210 *REMOVAL OF CONCRETE PAVEMENT 2,173.000 0.000
M2 130.000 535.60
4.12000 130.000 535.60
0080 202-00220 *REMOVAL OF ASPHALT MAT 133,242.000 0.000
M2 4,365.820 11,263.82
2.58000 4,365.820 11,263.82
0085 202-00250 *REMOVAL OF PAVEMENT MARKING 2,592.000 0.000
M2 6.000 133.02
22.17000 6.000 133.02
0090 202-00700 *REMOVAL OF LIGHT STANDARD 84.000 0.000
EACH 0.000 0.00
103.00000 0.000 0.00
0095 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 8.000 0.000
EACH 0.000 0.00
4,120.00000 0.000 0.00
0100 202-00810 *REMOVAL OF GROUND SIGN 94.000 0.000
EACH 11.000 1,133.00
103.00000 11.000 1,133.00
0105 202-00821 *REMOVAL OF SIGN PANEL 15.000 0.000
EACH 0.000 0.00
103.00000 0.000 0.00
0110 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
30,900.00000 0.000 0.00
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PCN: 13390-BID ESTIMATE RUN 04/13/2001
PROJECT: IM 0252-342 ESTIMATE NO: 0002 17:05:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-00895 REMOVAL OF IMPACT ATTENUATOR 2.000 0.000
EACH 0.000 0.00
2,060.00000 0.000 0.00
0120 202-01000 *REMOVAL OF FENCE 800.000 0.000
M 334.000 14,104.82
42.23000 334.000 14,104.82
0125 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,648.000 0.000
M 320.000 2,768.00
8.65000 320.000 2,768.00
0130 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1,229.000 0.000
M 0.000 0.00
8.73000 0.000 0.00
0135 202-01300 *REMOVAL OF END ANCHORAGE 31.000 0.000
EACH 6.000 648.90
108.15000 6.000 648.90
0140 202-04002 *CLEAN CULVERT 1.000 0.000
EACH 0.000 0.00
1,052.66000 0.000 0.00
0145 202-04005 *CLEAN VALVE BOX 0.000 0.000
EACH 0.000 0.00
66.95000 0.000 0.00
0150 202-05150 *SANDBLASTING 1,285.000 0.000
M2 0.000 0.00
8.24000 0.000 0.00
0155 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 248,340.000 0.000
M3 203.300 1,213.70
5.97000 203.300 1,213.70
0160 203-01597 POTHOLING 108.000 0.000
HOUR 24.500 3,159.03
128.94000 24.500 3,159.03
0165 206-00000 STRUCTURE EXCAVATION 1,566.000 0.000
M3 0.000 0.00
7.45000 0.000 0.00
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PCN: 13390-BID ESTIMATE RUN 04/13/2001
PROJECT: IM 0252-342 ESTIMATE NO: 0002 17:05:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 207-00205 *TOPSOIL 0.000 0.000
M3 0.000 0.00
8.24000 0.000 0.00
0175 208-00011 *EROSION BALES (WEED FREE) 110.000 0.000
EACH 0.000 0.00
11.56000 0.000 0.00
0180 208-00020 *SILT FENCE 1,333.000 0.000
M 281.000 1,098.71
3.91000 281.000 1,098.71
0185 208-00050 *STORM DRAIN INLET PROTECTION 6.000 0.000
EACH 0.000 0.00
168.10000 0.000 0.00
0190 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
11,745.80000 0.000 0.00
0195 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
13,877.75000 0.000 0.00
0200 210-00030 *RESET WATER SERVICE 15.000 0.000
EACH 0.000 0.00
988.80000 0.000 0.00
0205 210-00750 *RESET LIGHT STANDARD 38.000 0.000
EACH 0.000 0.00
824.00000 0.000 0.00
0210 210-00810 *RESET GROUND SIGN 6.000 0.000
EACH 0.000 0.00
257.50000 0.000 0.00
0215 210-00815 *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
206.00000 0.000 0.00
0220 210-04010 *ADJUST MANHOLE 20.000 0.000
EACH 0.000 0.00
360.50000 0.000 0.00
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PCN: 13390-BID ESTIMATE RUN 04/13/2001
PROJECT: IM 0252-342 ESTIMATE NO: 0002 17:05:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-04016 *MODIFY MANHOLE (SPECIAL) 1.000 0.000
EACH 0.000 0.00
5,253.00000 0.000 0.00
0230 210-04050 *ADJUST VALVE BOX 7.000 0.000
EACH 0.000 0.00
164.80000 0.000 0.00
0235 212-00006 *SEEDING (NATIVE) 14.200 0.000
HA 0.000 0.00
2,053.92000 0.000 0.00
0240 212-00015 *SEEDING (FORBS) 0.000 0.000
KG 0.000 0.00
115.57000 0.000 0.00
0245 213-00003 *MULCHING (WEED FREE) 13.100 0.000
HA 0.000 0.00
761.69000 0.000 0.00
0250 213-00005 *MULCHING (DECORATIVE) 0.000 0.000
M3 0.000 0.00
96.66000 0.000 0.00
0255 213-00008 *MULCHING (WOOD CHIP) 0.000 0.000
M3 0.000 0.00
40.97000 0.000 0.00
0260 213-00061 *MULCH TACKIFIER 2,390.000 0.000
KG 0.000 0.00
4.04000 0.000 0.00
0265 214-00000 *LANDSCAPE MAINTENANCE 0.000 0.000
LS 0.000 0.00
113,464.80000 0.000 0.00
0270 214-00230 *DECIDUOUS TREE (75 MM CALIPER) 30.000 0.000
EACH 0.000 0.00
604.10000 0.000 0.00
0275 214-00260 *DECIDUOUS TREE (1.8 METER) 0.000 0.000
EACH 0.000 0.00
346.70000 0.000 0.00
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PCN: 13390-BID ESTIMATE RUN 04/13/2001
PROJECT: IM 0252-342 ESTIMATE NO: 0002 17:05:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 0.000 0.000
EACH 0.000 0.00
26.53000 0.000 0.00
0285 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAINER) 0.000 0.000
EACH 0.000 0.00
48.33000 0.000 0.00
0290 214-00810 *GROUND COVER VINES (NO. 1 CONTAINER) 0.000 0.000
EACH 0.000 0.00
13.45000 0.000 0.00
0295 216-00025 *SOIL RETENTION BLANKET (JUTE) 0.000 0.000
M2 0.000 0.00
1.84000 0.000 0.00
0300 217-00000 *HERBICIDE TREATMENT 0.000 0.000
M2 0.000 0.00
0.04000 0.000 0.00
0305 217-00010 *PRE-EMERGENT HERBICIDE 0.000 0.000
M2 0.000 0.00
0.05000 0.000 0.00
0310 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
3,631.78000 0.000 0.00
0315 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
42.23000 0.000 0.00
0320 250-00110 *HEALTH AND SAFETY OFFICER 14.000 0.000
HOUR 0.000 0.00
78.53000 0.000 0.00
0325 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 4,507.000 0.000
T 0.000 0.00
9.01000 0.000 0.00
0330 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,475.800 0.000
T 77.300 11,472.09
148.41000 77.300 11,472.09
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PCN: 13390-BID ESTIMATE RUN 04/13/2001
PROJECT: IM 0252-342 ESTIMATE NO: 0002 17:05:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 34,500.000 0.000
T 0.000 0.00
41.29000 0.000 0.00
0340 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 55,591.000 0.000
L 18.927 4.92
0.26000 18.927 4.92
0345 412-00600 *CONCRETE PAVEMENT (150 MM) 425.000 0.000
M2 0.000 0.00
37.44000 0.000 0.00
0350 412-00750 *CONCRETE PAVEMENT (190 MM) 2,789.000 0.000
M2 0.000 0.00
47.43000 0.000 0.00
0355 412-00825 *CONCRETE PAVEMENT (210 MM) 18,421.000 0.000
M2 0.000 0.00
52.41000 0.000 0.00
0360 412-00905 *CONCRETE PAVEMENT (230 MM) 20,436.000 0.000
M2 0.000 0.00
38.16000 0.000 0.00
0365 412-01150 *CONCRETE PAVEMENT (290 MM) 30,431.000 0.000
M2 0.000 0.00
46.42000 0.000 0.00
0365 MATERIAL ALLOWANCE REINFORCING STEEL BASKETS 0.000
M2 0.000 0.00
3.17300 0.000 0.00
0370 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,276.000 0.000
M2 0.000 0.00
2.94000 0.000 0.00
0375 420-00200 *GEOTEXTILE (WEED BARRIER) 0.000 0.000
M2 0.000 0.00
1.68000 0.000 0.00
0380 503-00042 *DRILLED CAISSON (1050 MM) 11.000 0.000
M 0.000 0.00
559.46000 0.000 0.00
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PCN: 13390-BID ESTIMATE RUN
PROJECT: IM 0252-342 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 MATERIAL ALLOWANCE DRILLED CAISSON 1050 MM 0.000
M 0.000 0.00
191.22700 0.000 0.00
0385 503-00048 *DRILLED CAISSON (1200 MM) 34.000 0.000
M 0.000 0.00
699.12000 0.000 0.00
0390 503-00054 *DRILLED CAISSON (1350 MM) 96.000 0.000
M 0.000 0.00
716.28000 0.000 0.00
0390 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
M 0.000 0.00
64.19100 0.000 0.00
0395 506-00010 RIPRAP (SPECIAL) 52.000 0.000
M3 0.000 0.00
60.77000 0.000 0.00
0400 506-00212 RIPRAP (300 MM) 71.000 0.000
M3 0.000 0.00
67.98000 0.000 0.00
0405 506-00218 RIPRAP (450 MM) 211.000 0.000
M3 0.000 0.00
60.77000 0.000 0.00
0410 507-00000 *CONCRETE SLOPE AND DITCH PAVING 220.000 0.000
M3 0.000 0.00
490.26000 0.000 0.00
0415 603-01185 *450 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 1,185.000 0.000
M 0.000 0.00
111.24000 0.000 0.00
0420 603-01245 *600 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 266.000 0.000
M 0.000 0.00
123.60000 0.000 0.00
0425 603-01365 *900 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 281.000 0.000
M 156.660 42,760.35
272.95000 156.660 42,760.35
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PCN: 13390-BID ESTIMATE RUN 04/13/2001
PROJECT: IM 0252-342 ESTIMATE NO: 0002 17:05:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0430 603-01545 *1350 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 129.000 0.000
M 0.000 0.00
484.10000 0.000 0.00
0435 603-05018 *450 MM REINFORCED CONCRETE END SECTION 24.000 0.000
EACH 0.000 0.00
473.80000 0.000 0.00
0440 603-05024 *600 MM REINFORCED CONCRETE END SECTION 5.000 0.000
EACH 0.000 0.00
607.70000 0.000 0.00
0445 603-05054 *1350 MM REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
2,163.00000 0.000 0.00
0450 603-70603 *1800X900 MM CONCRETE BOX CULVERT (PRECAST) 114.500 0.000
M 0.000 0.00
690.10000 0.000 0.00
0455 604-00305 *INLET TYPE C (2 M) 5.000 0.000
EACH 0.000 0.00
2,163.00000 0.000 0.00
0455 MATERIAL ALLOWANCE INLET TY. C (I-N3) 0.000
EACH 0.000 0.00
985.00000 0.000 0.00
0460 604-00310 *INLET TYPE C (4 M) 2.000 0.000
EACH 0.000 0.00
3,296.00000 0.000 0.00
0465 604-13005 *INLET TYPE 13 (2 M) 0.000 0.000
EACH 0.000 0.00
3,605.00000 0.000 0.00
0470 604-13010 *INLET TYPE 13 (4 M) 0.000 0.000
EACH 0.000 0.00
5,356.00000 0.000 0.00
0475 604-19105 *INLET TYPER L 1.5 (2 M) 12.000 0.000
EACH 0.000 0.00
3,605.00000 0.000 0.00
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PROJECT: IM 0252-342 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0475 MATERIAL ALLOWANCE PRECAST INLETTY.RL 1.5 (2 M) 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0475 MATERIAL ALLOWANCE PRECAST INLETTY.R L 1.5 (2 M) 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0475 MATERIAL ALLOWANCE PRECAST INLETTY.RL 1.5 (2 M) 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0480 604-19110 *INLET TYPER L 1.5 (4 M) 3.000 0.000
EACH 0.000 0.00
4,429.00000 0.000 0.00
0480 MATERIAL ALLOWANCE INLET TY R L1.5 (4M) 0.000
EACH 0.000 0.00
2,550.00000 0.000 0.00
0485 604-19205 *INLET TYPER L 3 (2 M) 2.000 0.000
EACH 0.000 0.00
5,356.00000 0.000 0.00
0485 MATERIAL ALLOWANCE PRECAST INLET TY. R L 3 (2M) 0.000
EACH 0.000 0.00
2,770.00000 0.000 0.00
0490 604-19305 *INLET TYPER L 4.5 (2 M) 3.000 0.000
EACH 0.000 0.00
5,489.90000 0.000 0.00
0490 MATERIAL ALLOWANCE PRECAST INLET TY. R L 4.5 (2 M) 0.000
EACH 0.000 0.00
3,720.00000 0.000 0.00
0495 604-30005 *MANHOLE SLAB BASE (2 M) 5.000 0.000
EACH 0.000 0.00
2,667.70000 0.000 0.00
0500 604-30010 *MANHOLE SLAB BASE (4 M) 6.000 0.000
EACH 0.000 0.00
5,768.00000 0.000 0.00
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PCN: 13390-BID ESTIMATE RUN 04/13/2001
PROJECT: IM 0252-342 ESTIMATE NO: 0002 17:05:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0505 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 2,514.000 0.000
M 0.000 0.00
36.36000 0.000 0.00
0510 606-00750 *GUARDRAIL TYPE 7 (STYLE CL) 1,923.000 0.000
M 0.000 0.00
119.63000 0.000 0.00
0515 606-01340 *END ANCHORAGE TYPE 3D 10.000 0.000
EACH 0.000 0.00
458.35000 0.000 0.00
0520 606-01370 *END ANCHORAGE TYPE 3G 2.000 0.000
EACH 0.000 0.00
803.40000 0.000 0.00
0525 606-01380 *END ANCHORAGE TYPE 3H 2.000 0.000
EACH 0.000 0.00
504.70000 0.000 0.00
0530 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000 0.000
EACH 0.000 0.00
1,236.00000 0.000 0.00
0535 607-00000 *LINE POST 4.000 0.000
EACH 0.000 0.00
55.62000 0.000 0.00
0540 607-00005 *END POST 3.000 0.000
EACH 0.000 0.00
211.15000 0.000 0.00
0545 607-11580 *FENCE (TEMPORARY) 178.000 0.000
M 154.000 1,926.54
12.51000 154.000 1,926.54
0550 607-53172 *FENCE CHAIN LINK (1800 MM) 15.000 0.000
M 0.000 0.00
76.22000 0.000 0.00
0555 608-00000 *CONCRETE SIDEWALK 2,757.000 0.000
M2 0.000 0.00
25.04000 0.000 0.00
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PCN: 13390-BID ESTIMATE RUN 04/13/2001

PROJECT: IM 0252-342 ESTIMATE NO: 0002 17:05:11
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0560 608-00010 *CONCRETE CURB RAMP 281.000 0.000
M2 0.000 0.00
61.60000 0.000 0.00
0565 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 134.000 0.000
M 0.000 0.00
40.96000 0.000 0.00
0570 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,289.000 0.000
M 0.000 0.00
29.70000 0.000 0.00
0575 609-24002 *GUTTER TYPE 2 (600 MM) 155.000 0.000
M 0.000 0.00
24.00000 0.000 0.00
0580 609-24006 *GUTTER TYPE 2 (1800 MM) 0.000 0.000
M 0.000 0.00
47.99000 0.000 0.00
0585 612-00001 *DELINEATOR (TYPE I) 138.000 0.000
EACH 0.000 0.00
16.48000 0.000 0.00
0590 612-00002 *DELINEATOR (TYPE Il) 59.000 0.000
EACH 0.000 0.00
18.54000 0.000 0.00
0595 612-00003 *DELINEATOR (TYPE IlI) 17.000 0.000
EACH 0.000 0.00
20.60000 0.000 0.00
0600 612-00021 *DELINEATOR (TYPE I) (BARRIER) 25.000 0.000
EACH 0.000 0.00
15.45000 0.000 0.00
0605 612-00060 REFLECTOR (MEDIAN BARRIER) 0.000 0.000
EACH 0.000 0.00
16.48000 0.000 0.00
0610 613-00404 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 2,125.000 0.000
M 0.000 0.00

43.26000 0.000 0.00
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0615 613-01125 *31 MM ELECTRICAL CONDUIT (PLASTIC) 394.000 0.000
M 0.000 0.00
25.24000 0.000 0.00
0620 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 12,808.000 0.000
M 0.000 0.00
6.18000 0.000 0.00
0625 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 1,774.000 0.000
M 0.000 0.00
12.36000 0.000 0.00
0630 613-10000 *WIRING 0.500 0.000
LS 0.000 0.00
65,920.00000 0.000 0.00
0635 613-30350 *LIGHT STANDARD ALUMINUM (10.7 METER) 9.000 0.000
EACH 0.000 0.00
1,236.00000 0.000 0.00
0640 613-34351 *LIGHT STANDARD METAL (10.7 M) (SPECIAL) (1 ARM ) 20.000 0.000
EACH 0.000 0.00
1,545.00000 0.000 0.00
0640 MATERIAL ALLOWANCE LIGHT STD. METAL (10.7) (SPE Cc)@@) 0.000
EACH 0.000 0.00
1,106.91000 0.000 0.00
0645 613-34352 *LIGHT STANDARD METAL (10.7 M) (SPECIAL) (2 ARM ) 19.000 0.000
EACH 0.000 0.00
1,854.00000 0.000 0.00
0645 MATERIAL ALLOWANCE LIGHT STD. METAL (10.7) (SPE C) () 0.000
EACH 0.000 0.00
1,117.76000 0.000 0.00
0650 613-40000 *CONCRETE FOUNDATION PAD 42.000 0.000
EACH 0.000 0.00
463.50000 0.000 0.00
0650 MATERIAL ALLOWANCE CONCRETE FOUNDATION PAD 0.000
EACH 0.000 0.00
225.18000 0.000 0.00
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0655 613-50150 *SECONDARY SERVICE PEDESTAL 6.000 0.000
EACH 0.000 0.00
824.00000 0.000 0.00
0660 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 85.000 0.000
EACH 0.000 0.00
412.00000 0.000 0.00
0660 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODUM (400 0.000
W
) EACH 0.000 0.00
163.50000 0.000 0.00
0665 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 48.000 0.000
EACH 0.000 0.00
618.00000 0.000 0.00
0670 614-00011 *SIGN PANEL (CLASS 1) 68.000 0.000
M2 0.000 0.00
151.61000 0.000 0.00
0670 MATERIAL ALLOWANCE SIGN PANEL (CL I) 0.000
M2 0.000 0.00
72.60000 0.000 0.00
0675 614-00012 *SIGN PANEL (CLASS II) 54.000 0.000
M2 0.000 0.00
162.05000 0.000 0.00
0675 MATERIAL ALLOWANCE SIGN PANEL (CL I1) 0.000
M2 0.000 0.00
123.75000 0.000 0.00
0680 614-00013 *SIGN PANEL (CLASS ) 345.000 0.000
M2 0.000 0.00
218.36000 0.000 0.00
0685 614-00200 *STEEL SIGN POST (U-2) 21.000 0.000
M 0.000 0.00
20.60000 0.000 0.00
0690 614-01026 *STEEL SIGN POST (W 250X39) 37.000 0.000
M 0.000 0.00
127.72000 0.000 0.00
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0695 614-01226 *STEEL SIGN POST (W 310X39) 83.000 0.000
M 0.000 0.00
138.02000 0.000 0.00
0700 614-01502 *STEEL SIGN POST (50 MM ROUND) 152.000 0.000
M 0.000 0.00
77.25000 0.000 0.00
0705 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 179.000 0.000
M 0.000 0.00
98.78000 0.000 0.00
0710 614-03006 *CONCRETE FOOTING (TYPE 6) 7.000 0.000
EACH 0.000 0.00
1,030.00000 0.000 0.00
0715 614-03007 *CONCRETE FOOTING (TYPE 7) 8.000 0.000
EACH 0.000 0.00
1,133.00000 0.000 0.00
0720 614-07000 *MASK SIGN LEGEND 7.000 0.000
EACH 0.000 0.00
1,133.00000 0.000 0.00
0725 614-10123 *VARIABLE MESSAGE SIGN (INSTALL ONLY) 0.000 0.000
EACH 0.000 0.00
9,270.00000 0.000 0.00
0730 614-10130 *ILLUMINATED SIGN 12.000 0.000
EACH 0.000 0.00
1,545.00000 0.000 0.00
0730 MATERIAL ALLOWANCE ILLUMINATED 0.000
SIGNS(NEV./ARV.-4)(ARV./TEJ.-1)
EACH 0.000 0.00
750.00000 0.000 0.00
0735 614-10750 *SIGN BRIDGE STRUCTURE (23 TO LESS THAN 25 METE R 3.000 0.000
FRAME)
EACH 0.000 0.00
35,998.50000 0.000 0.00
0740 614-10850 *SIGN BRIDGE STRUCTURE (25 TO LESS THAN 27 METE R 1.000 0.000
FRAME)
EACH 0.000 0.00
40,685.00000 0.000 0.00
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0745 614-10900 *SIGN BRIDGE STRUCTURE (27 TO LESS THAN 29 METE R 2.000 0.000
FRAME)
EACH 0.000 0.00
43,569.00000 0.000 0.00
0750 614-30110 *BUTTERFLY STRUCTURE 2.000 0.000
EACH 0.000 0.00
36,874.00000 0.000 0.00
0755 614-60300 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 4.000 0.000
EACH 0.000 0.00
22,042.00000 0.000 0.00
0760 614-70117 *PEDESTRIAN SIGNAL FACE (400) 36.000 0.000
EACH 0.000 0.00
412.00000 0.000 0.00
0760 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (400) 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0765 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 73.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (300-300 -300) 0.000
EACH 0.000 0.00
365.00000 0.000 0.00
0770 614-70560 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 13.000 0.000
EACH 0.000 0.00
824.00000 0.000 0.00
0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000
(300-300-300-300-300)
EACH 0.000 0.00
730.00000 0.000 0.00
0775 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 16.000 0.000
EACH 0.000 0.00
5,253.00000 0.000 0.00
0775 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 0.000
EACH 0.000 0.00
4,295.00000 0.000 0.00
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0780 614-72891  *TELEPHONE INTERCONNECT WIRE 450.000 0.000
M 0.000 0.00
20.60000 0.000 0.00
0785 614-81000  *TRAFFIC SIGNAL-LIGHT POLE STEEL 0.000 0.000
EACH 0.000 0.00
24,720.00000 0.000 0.00
0790 614-81010  *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000 0.000
EACH 0.000 0.00
16,480.00000 0.000 0.00
0790 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE (1 ) 0.000
EACH 0.000 0.00
13,928.72000 0.000 0.00
0795 614-81020  *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000 0.000
EACH 0.000 0.00
19,116.80000 0.000 0.00
0800 614-84000  *TRAFFIC SIGNAL PEDESTAL POLE STEEL 8.000 0.000
EACH 0.000 0.00
1,030.00000 0.000 0.00
0805 614-86001  *TRAFFIC SIGNAL CONTROLLER (MASTER) 0.000 0.000
LS 0.000 0.00
8,343.00000 0.000 0.00
0810 614-86240  *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000 0.000
EACH 0.000 0.00
8,549.00000 0.000 0.00
0815 619-06080  *DN200 DUCTILE IRON PIPE 85.000 0.000
M 0.000 0.00
309.00000 0.000 0.00
0820 619-06120  *DN300 DUCTILE IRON PIPE 9.780 0.000
M 9.780 3,324.22
339.90000 9.780 3,324.22
0825 619-10120  *DN300 WELDED STEEL PIPE 4.000 0.000
M 4.000 2,842.80
710.70000 4.000 2,842.80
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0830 619-10240 *DN600 WELDED STEEL PIPE 29.000 0.000
M 6.090 3,826.35
628.30000 6.090 3,826.35
0835 619-50480 *DN150 PLASTIC PIPE 75.000 0.000
M 19.000 2,054.85
108.15000 19.000 2,054.85
0840 619-50640 *DN200 PLASTIC PIPE 560.000 0.000
M 261.000 25,270.02
96.82000 261.000 25,270.02
0845 619-50960 *DN300 PLASTIC PIPE 237.000 0.000
M 93.000 12,835.86
138.02000 93.000 12,835.86
0850 619-75048 *DN150 GATE VALVE 10.000 0.000
EACH 4.000 3,666.80
916.70000 4.000 3,666.80
0855 619-75064 *DN200 GATE VALVE 17.000 0.000
EACH 7.000 7,931.00
1,133.00000 7.000 7,931.00
0860 619-75096 *DN300 GATE VALVE 10.000 0.000
EACH 2.000 3,914.00
1,957.00000 2.000 3,914.00
0865 619-78042 *DN132 FIRE HYDRANT 5.000 0.000
EACH 1.000 3,914.00
3,914.00000 1.000 3,914.00
0870 621-00450 *DETOUR PAVEMENT 11,439.000 0.000
M2 0.000 0.00
30.91000 0.000 0.00
0875 626-00000 *MOBILIZATION 0.950 0.000
LS 0.000 0.00
,600,000.00000 0.000 0.00
0880 627-00001 *PAVEMENT MARKING PAINT 1,129.000 0.000
L 74.600 5,224.98

70.04000 74.600 5,224.98
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0885 627-00002 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000
M2 0.000 0.00
23.69000 0.000 0.00
0890 627-00005 *EPOXY PAVEMENT MARKING 2,602.000 0.000
L 0.000 0.00
30.90000 0.000 0.00
0895 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 138.000 0.000
M2 0.000 0.00
98.88000 0.000 0.00
0900 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 223.000 0.000
M2 0.000 0.00
98.88000 0.000 0.00
0905 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 459.000 0.000
M2 0.000 0.00
103.00000 0.000 0.00
0910 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 95.000 0.000
(WORD-SYMBOL) V2 0.000 0.00
218.36000 0.000 0.00
0915 630-00002 *TRAFFIC CONTROL SUPERVISOR 670.000 0.000
DAY 0.000 0.00
545.90000 0.000 0.00
0920 630-00007 *TRAFFIC CONTROL INSPECTION 306.000 0.000
DAY 0.000 0.00
164.80000 0.000 0.00
0925 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
370.80000 0.000 0.00
0930 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 13.000 3.000
EACH 0.000 0.00
267.80000 3.000 803.40
0935 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 104.000 1.500
EACH 0.000 0.00
87.55000 1.500 131.32
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0940 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 82.000 20.000
EACH 0.000 0.00
200.85000 20.000 4,017.00
0945 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 2.000
EACH 0.000 0.00
237.93000 2.000 475.86
0950 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 15.000 0.000
M2 0.000 0.00
103.00000 0.000 0.00
0955 630-80355 *PORTABLE MESSAGE SIGN PANEL 8.000 4.000
EACH 0.000 0.00
14,832.00000 4.000 59,328.00
0960 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWAREL (C 5.000 0.000
TYPE
) EACH 0.000 0.00
2,570.88000 0.000 0.00
0965 630-80360 *DRUM CHANNELIZING DEVICE 568.000 67.500
EACH 0.000 0.00
67.98000 67.500 4,588.65
0970 630-80370 CONCRETE BARRIER (TEMPORARY) 6,434.000 0.000
M 475.500 20,032.82
42.13000 475.500 20,032.81
0975 630-80378 GLARE SCREEN (TEMPORARY) 0.000 0.000
M 0.000 0.00
6.18000 0.000 0.00
0980 630-80380 *TRAFFIC CONE 200.000 25.000
EACH 0.000 0.00
14.42000 25.000 360.50
0985 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 5.000 0.000
EACH 0.000 0.00
4,532.00000 0.000 0.00
0990 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0995 700-70011 F/A PARTNERING 481.220 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70013 F/A CONCRETE INCENTIVE PAYMENT (SMOOTHNESS) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70014 F/A INCENTIVE (LANDSCAPE) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70020 F/A ON-THE-JOB TRAINEE 6,454.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1020 700-70022 F/A OJT PILOT 18,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT) 26,283.160 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70025 F/A QUALITY INCENTIVE PAYMENT (CONCRETE) 20,318.880 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70035 F/A DEWATERING 19,883.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1045 700-70035 F/A GRAFFITTI REMOVAL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1050 700-70380 F/A EROSION CONTROL 50,842.850 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70420 *F/A TREE TRIMMING 1,778.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1801 900-00006 *ADDED ITEM (DOLLAR)/ MISC. UTILITY WORK 42,831.250 0.000
DOL 2,359.500 2,359.50
1.00000 2,359.500 2,359.50
1802 900-00006 *ADDED ITEM (DOLLAR)/ REMOVAL OF NON STANDARD E XTRA 21,928.200 0.000
SIGNS
DOL 0.000 0.00
1.00000 0.000 0.00
1803 900-00006 *ADDED ITEM (DOLLAR)/ ENVIROMENTAL ASSESSMENT 50,175.580 0.000
DOL 2,272.500 2,272.50
1.00000 2,272.500 2,272.50
1804 900-00006 ADDED ITEM (DOLLAR)/ QUALITY OF WORK PRICE REDUCTIO N -31,245.460 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1806 900-00006 *ADDED ITEM (DOLLAR)/ CONVERSION TO PROPANE FOR CDOT 10,232.140 0.000
AND LAWRENCE OFFICES
DOL 0.000 0.00
1.00000 0.000 0.00
1812 900-00006 *ADDED ITEM (DOLLAR)/ TEMPORARY STRIPING TAPE 22,032.310 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1813 900-00006 ADDED ITEM (DOLLAR)/ FLOWFILL IN PLACE OF UNSUITABL E 7,154.610 0.000
BACKFILL MATERIAL
DOL 0.000 0.00
1.00000 0.000 0.00
1814 900-00006 ADDED ITEM (DOLLAR)/ TYPE 2 CURB (SPECIAL) ON ARVAD A 20,564.460 0.000
ST.
DOL 0.000 0.00
1.00000 0.000 0.00
1815 900-00006 *ADDED ITEM (DOLLAR)/ REMOVAL OF ITEMS NOT SHOW N ON 47,530.920 0.000
THE PLANS
DOL 0.000 0.00
1.00000 0.000 0.00
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1818 503-00024  DRILLED CAISSON (600 MM) SANITARY SEWER ENCASEM ENT 26.063 0.000
CAISSONS
M 0.000 0.00
193.98000 0.000 0.00
1820 900-00006  *ADDED ITEM (DOLLAR)/ EXTRA WORK FOR TRAFFIC SI 18,958.620 0.000
POLE BASES
DOL 0.000 0.00
1.00000 0.000 0.00
1823 900-00006  *ADDED ITEM (DOLLAR)/ WINTER PROTECTION ON ARVA DA ST. 39,379.720 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1824 613-07000  *PULL BOX (SPECIAL) MULTIDUCT CONDUIT PULL BOXE S 9.000 0.000
EACH 0.000 0.00
533.83000 0.000 0.00
1824 MATERIAL ALLOWANCE MULTIDUCT PULL BOXES 0.000
EACH 0.000 0.00
398.38000 0.000 0.00
1825 900-00006  ADDED ITEM (DOLLAR)/ EMBANKMENT OVERPAYMEN 666,550.500 0.000
DoL 0.000 0.00
1.00000 0.000 0.00
1826 900-00006  ADDED ITEM (DOLLAR)/ TOPSOIL OVERPAYMENT 65,920.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1827 900-00006  ADDED ITEM (DOLLAR)/ REMOVAL OF TREES OVERPAYMEN 3,580.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1828 900-00006  ADDED ITEM (DOLLAR)/ REMOVAL OF ASPHALT MAT 7,740.000 0.000
OVERPAYMENT
DOL 0.000 0.00
1.00000 0.000 0.00
1829 900-00007  *ADDED ITEM (EACH)/ EXTRA DOWEL BASKETS FOR CON CRETE 70.000 0.000
PAVEMENT
EACH 0.000 0.00
60.50000 0.000 0.00
1830 900-00006  ADDED ITEM (DOLLAR)/ LEIN: RECYCLED AGGREGATE 0.000 0.000
PRODUCTS CO.
DOL 0.000 0.00
1.00000 0.000 0.00
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1831 900-00007 ADDED ITEM (EACH)/ TRAFFIC SIGNAL CONTROLLER CABINE T 6.000 0.000
EACH 0.000 0.00
12,589.50000 0.000 0.00
1831 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 0.000
EACH 0.000 0.00
8,600.00000 0.000 0.00
1839 604-25005 VANE GRATE INLET (2 M) 0.000 0.000
EACH 0.000 0.00
3,950.00000 0.000 0.00
1841 604-25010 VANE GRATE INLET (4 M) (DOUBLE) 0.000 0.000
EACH 0.000 0.00
6,040.00000 0.000 0.00
1842 900-00006 ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1843 604-25005 VANE GRATE INLET (2 M) 10.263 0.000
EACH 0.000 0.00
3,995.00000 0.000 0.00
1844 604-25010 VANE GRATE INLET (4 M) 10.255 0.000
EACH 0.000 0.00
6,124.00000 0.000 0.00
1845 900-00006 ADDED ITEM (DOLLAR)/ LEIN: CAREFREE TRUCKING, INC. 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1846 900-00006 ADDED ITEM (DOLLAR)/ LIEN - WAGNER EQUIPMENT CO. 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1847 216-00015 SOIL RETEN BLANKET (EXCEL) SOIL RETENTION BLANK ET 7,214.100 0.000
M2 0.000 0.00
1.63000 0.000 0.00
1848 607-53005 FENCE CL (SPEC) 451.018 0.000
M 0.000 0.00
38.58000 0.000 0.00



CONTID: C13390 COLORADO DEPARTMENT OF TRANSPORTATION Page 26
PCN: 13390-BID ESTIMATE RUN 04/13/2001
PROJECT: IM 0252-342 ESTIMATE NO: 0002 17:05:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1849 900-00006 ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1850 900-00006 ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1851 900-00006 ADDED ITEM (DOLLAR)/ ENTERPRISE LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1852 900-00006 ADDED ITEM (DOLLAR)/ A & W WATER SERVICE LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1901 900-00006 *ADDED ITEM (DOLLAR)/ TEMPORARY TRAFFIC SIGNALS 60,328.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1904 614-81000 SIG-LIGHT POLE STEEL 1.000 0.000
EACH 0.000 0.00
17,114.90000 0.000 0.00
1905 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) C SU 12.000 0.000
TRAFFIC SIGNAL POLE 1 MAST ARM
EACH 0.000 0.00
16,500.00000 0.000 0.00
1905 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (1) 0.000
EACH 0.000 0.00
10,446.54000 0.000 0.00
1906 614-81020 SIG-LIGHT POLE STEEL (2) CSU TRAFFIC SIGNAL POL E2 4.000 0.000
MAST ARM
EACH 0.000 0.00
18,700.00000 0.000 0.00
1906 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (2) 0.000
EACH 0.000 0.00
10,446.54000 0.000 0.00
1907 503-00036 DRILLED CAISSON (900 MM) CSU TRAFFIC SIGNAL POL ES 102.735 0.000
M 0.000 0.00
440.00000 0.000 0.00
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CAT NO0200 ROADWAY
1908 900-00007 ADDED ITEM (EACH)/ RED LED BALLS CSU SPEC 86.000 0.000
EACH 0.000 0.00
146.41000 0.000 0.00
1909 900-00014 *ADDED ITEM (LUMP SUM)/ DEMOLITION OF LA CASITA 1.000 0.000
LS 0.000 0.00
26,950.00000 0.000 0.00
1910 900-00014 *ADDED ITEM (LUMP SUM)/ ASBESTO ABATEMENT LITHI A OIL 1.000 0.000
SHOP
LS 0.000 0.00
25,507.00000 0.000 0.00
1911 900-00014 *ADDED ITEM (LUMP SUM)/ KUMAR OVERSIGHT COSTS F OR OIL 0.000 0.000
SHOP
LS 0.000 0.00
11,000.00000 0.000 0.00
1912 900-00006 *ADDED ITEM (DOLLAR)/ KUMAR OVERSIGHT AND ABATE MENT AT 13,415.170 0.000
MAIN LITHIA SHOP
DOL 0.000 0.00
1.00000 0.000 0.00
1913 900-00006 *ADDED ITEM (DOLLAR)/ SOIL DISPOSAL AND REPLACE  MENT AT 467,518.200 0.000
LA CASITA
DOL 0.000 0.00
1.00000 0.000 0.00
1914 603-01605 *1500 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 44.600 0.000
M 0.000 0.00
886.60000 0.000 0.00
1915 603-01425 *1050 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 62.000 0.000
M 0.000 0.00
489.50000 0.000 0.00
1916 900-00014 *ADDED ITEM (LUMP SUM)/ NEW HEADWALLS LEFT 1500 MM AND 1.000 0.000
1050MM RCP
LS 0.000 0.00
46,163.70000 0.000 0.00
1917 900-00006 *ADDED ITEM (DOLLAR)/ MODIFY EXISTING HEADWALL RIGHT 28,852.130 0.000
1500MM AND 1050MM RCP
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
2000 900-00015 ADDED ITEM (CUBIC METER)/ SOIL AMENDMENTS IN PLACE  OF 572.400 0.000
TOP SOIL
M3 0.000 0.00
39.52000 0.000 0.00
CAT 0200 CURRENT AMT$ 16,115,427.82  $ 292,49042 $ 362,195.16
CAT NO0201 PAYMENT SETTLEMENT
3000 900-00014 ADDED ITEM (LUMP SUM)/ OVER PAYMENT SETTLEMENT 1.000 0.000
LS 0.000 0.00
590,358.00000 0.000 0.00
CAT 0201 CURRENT AMT$ 590,358.00 $ 0.00 $ 0.00
CAT NO0300 STR.I-17-MG
1065 206-00000 STRUCTURE EXCAVATION 520.000 0.000
M3 0.000 0.00
7.45000 0.000 0.00
1070 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 422.000 0.000
M3 0.000 0.00
113.65000 0.000 0.00
1075 206-00200 STRUCTURE BACKEFILL (CLASS 2) 206.000 0.000
M3 0.000 0.00
4.09000 0.000 0.00
1080 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 130.000 0.000
M 0.000 0.00
40.55000 0.000 0.00
1085 502-11253 STEEL PILING (HP 310X79) 174.000 0.000
M 0.000 0.00
85.27000 0.000 0.00
1090 506-00010 RIPRAP (SPECIAL) 66.000 0.000
M3 0.000 0.00
60.77000 0.000 0.00
1095 506-00218 RIPRAP (450 MM) 65.000 0.000
M3 0.000 0.00
60.77000 0.000 0.00
1100 515-00400 *CONCRETE SEALER 0.000 0.000
M2 0.000 0.00
5.05000 0.000 0.00
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CAT NO0300 STR.I-17-MG
1105 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 27.600 0.000
M 0.000 0.00
452.31000 0.000 0.00
1105 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00MM) 0.000
M 0.000 0.00
224.00000 0.000 0.00
1110 601-03040 CONCRETE CLASS D (BRIDGE) 199.300 0.000
M3 0.000 0.00
405.00000 0.000 0.00
1115 601-40250 BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000
M2 0.000 0.00
4.66000 0.000 0.00
1120 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.60000 0.000 0.00
1125 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
M2 0.000 0.00
5.88000 0.000 0.00
1130 602-00000 *REINFORCING STEEL 6,942.000 0.000
KG 0.000 0.00
1.00000 0.000 0.00
1135 602-00020 *REINFORCING STEEL (EPOXY COATED) 11,824.000 0.000
KG 0.000 0.00
1.15000 0.000 0.00
1135 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
KG 0.000 0.00
0.63000 0.000 0.00
1140 603-50015 *375 MM PLASTIC PIPE 7.000 0.000
M 0.000 0.00
72.10000 0.000 0.00
1140 MATERIAL ALLOWANCE 375 MM PLASTIC PIPE 0.000
M 0.000 0.00
18.44000 0.000 0.00
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CAT NO0300 STR.I-17-MG
1145 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 53.300 0.000
M 0.000 0.00
325.21000 0.000 0.00
1145 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 (SPECIAL ) 0.000
M 0.000 0.00
111.50000 0.000 0.00
1150 613-00300 *75 MM ELECTRICAL CONDUIT 114.300 0.000
M 0.000 0.00
26.78000 0.000 0.00
1155 618-05025 *PRESTRESSED CONCRETE UNIT (SPECIAL) 62.000 0.000
M2 0.000 0.00
711.66000 0.000 0.00
1155 MATERIAL ALLOWANCE PRESTRESS CONCRETE UNIT (SPEIAL) 0.000
M2 0.000 0.00
564.52000 0.000 0.00
1160 618-06036 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THANB25 MM) 161.000 0.000
M2 0.000 0.00
246.11000 0.000 0.00
1160 MATERIAL ALLOWANCE PRESTRESS CONC SLAB (DEPTH & THAN 0.000
325
) M2 0.000 0.00
185.66000 0.000 0.00
1832 601-40400 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 199.000 0.000
M2 0.000 0.00
4.25000 0.000 0.00
CAT 0300 CURRENT AMT$ 299,977.77 0.00 $ 0.00
CAT NO0301 STR.I-17-LW
1165 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
44,215.93000 0.000 0.00
1170 206-00000 STRUCTURE EXCAVATION 598.000 0.000
M3 0.000 0.00
7.45000 0.000 0.00
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CAT NO0301 STR.I-17-LW
1175 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 372.000 0.000
M3 0.000 0.00
113.65000 0.000 0.00
1180 206-00200 STRUCTURE BACKFILL (CLASS 2) 100.000 0.000
M3 0.000 0.00
4.09000 0.000 0.00
1185 206-01750 SHORING 0.250 0.000
LS 0.000 0.00
89,231.44000 0.000 0.00
1190 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 164.000 0.000
M 0.000 0.00
40.55000 0.000 0.00
1195 502-11253 STEEL PILING (HP 310X79) 232.000 0.000
M 0.000 0.00
85.27000 0.000 0.00
1195 MATERIAL ALLOWANCE STEEL PILE (HP 310 X 79) 0.000
M 0.000 0.00
41.63000 0.000 0.00
1200 506-00010 RIPRAP (SPECIAL) 100.000 0.000
M3 0.000 0.00
60.77000 0.000 0.00
1205 506-00100 RIPRAP (GABIONS) 6.600 0.000
M3 0.000 0.00
210.12000 0.000 0.00
1210 506-00218 RIPRAP (450 MM) 107.000 0.000
M3 0.000 0.00
60.77000 0.000 0.00
1215 515-00400 *CONCRETE SEALER 0.000 0.000
M2 0.000 0.00
5.05000 0.000 0.00
1220 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 49.100 0.000
M 0.000 0.00
452.31000 0.000 0.00
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CAT NO0301 STR.I-17-LW
1225 601-03040 CONCRETE CLASS D (BRIDGE) 195.200 0.000
M3 0.000 0.00
405.00000 0.000 0.00
1230 601-40250 BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000
M2 0.000 0.00
4.66000 0.000 0.00
1235 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.60000 0.000 0.00
1240 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
M2 0.000 0.00
5.88000 0.000 0.00
1245 602-00000 *REINFORCING STEEL 2,869.000 0.000
KG 0.000 0.00
1.00000 0.000 0.00
1250 602-00020 *REINFORCING STEEL (EPOXY COATED) 15,070.000 0.000
KG 0.000 0.00
1.15000 0.000 0.00
1250 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
KG 0.000 0.00
0.63000 0.000 0.00
1255 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 46.100 0.000
M 0.000 0.00
325.21000 0.000 0.00
1255 MATERIAL ALLOWANCE BRIDGE RAIL EMBEDS(ANCHORS) 0.000
M 0.000 0.00
25.68000 0.000 0.00
1255 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 (SPECIAL ) 0.000
M 0.000 0.00
96.97000 0.000 0.00
1255 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 (SPECIAL) 0.000
M 0.000 0.00
111.50000 0.000 0.00
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CAT NOO0301 STR. I-17-LW

1255 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 0.000
M 0.000 0.00
111.50000 0.000 0.00
1260 613-00300 *75 MM ELECTRICAL CONDUIT 100.000 0.000
M 0.000 0.00
26.78000 0.000 0.00
1265 618-05025 *PRESTRESSED CONCRETE UNIT (SPECIAL) 100.000 0.000
M2 0.000 0.00
711.66000 0.000 0.00
1265 MATERIAL ALLOWANCE PRECAST CONC. ABUT. 0.000
M2 0.000 0.00
436.24000 0.000 0.00
1270 618-06036 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THANB25 MM) 278.000 0.000
M2 0.000 0.00
246.11000 0.000 0.00
1270 MATERIAL ALLOWANCE PRECAST GIRDERS 0.000
M2 0.000 0.00
148.53000 0.000 0.00
1833 601-40401 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 169.000 0.000
M2 0.000 0.00
4.25000 0.000 0.00
CAT0301 CURRENT AMT$ 433,501.64 $ 0.00 $ 0.00

CAT NOO0302 STR.I-17-FJ

1275 202-00400  *REMOVAL OF BRIDGE 4.000 0.000
EACH 0.000 0.00
44,215.93000 0.000 0.00
1280 206-00000  STRUCTURE EXCAVATION 3,175.000 0.000
M3 1,094.400 8,153.28
7.45000 1,094.400 8,153.28
1285 206-00100  STRUCTURE BACKFILL (CLASS 1) 2,544.000 0.000
M3 0.000 0.00

21.43000 0.000 0.00
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CAT NO0302 STR.I-17-FJ
1290 206-00200 STRUCTURE BACKFILL (CLASS 2) 5,333.000 0.000
M3 0.000 0.00
4.09000 0.000 0.00
1295 206-00360 MECHANICAL REINFORCEMENT OF SOIL 4,061.000 0.000
M3 0.000 0.00
17.66000 0.000 0.00
1295 MATERIAL ALLOWANCE MIRADRAIN AND MIRAFI GOETEXTILE FOR 0.000
DRAINAGE
M3 0.000 0.00
7.17000 0.000 0.00
1295 MATERIAL ALLOWANCE MISC. ITEMS FOR MECH. REINF. OF 0.000
SOIL
M3 0.000 0.00
8.63000 0.000 0.00
1300 502-00460 PILE TIP 68.000 0.000
EACH 0.000 0.00
89.10000 0.000 0.00
1300 MATERIAL ALLOWANCE PILE TIPS 0.000
EACH 68.000 3,343.56
49.17000 68.000 3,343.56
1300 MATERIAL ALLOWANCE PILE TIPS 0.000
EACH 0.000 0.00
30.40000 0.000 0.00
1305 502-11274 STEEL PILING (HP 310X110) 981.000 0.000
M 0.000 0.00
82.63000 0.000 0.00
1305 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000
M 833.000 58,509.92
70.24000 833.000 58,509.92
1305 MATERIAL ALLOWANCE 310X110 STEEL PILE 0.000
T 0.000 0.00
23.96000 0.000 0.00
1305 MATERIAL ALLOWANCE 310 X 110 STEEL PILE 0.000
M 0.000 0.00
14.35300 0.000 0.00
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CATNO0302 STR. I-17-FJ
1305 MATERIAL ALLOWANCE STEEL PILE (HP 310X110) 0.000
M 0.000 0.00
54,54000 0.000 0.00
1310 503-00054  *DRILLED CAISSON (1350 MM) 471.000 0.000
M 0.000 0.00
716.28000 0.000 0.00
1315 507-00700  SLOPE AND DITCH PAVING (SPECIAL) 131.000 0.000
M3 0.000 0.00
490.26000 0.000 0.00
1320 512-00102  BEARING DEVICE (TYPE Il 0.000 0.000
EACH 0.000 0.00
1,133.96000 0.000 0.00
1325 512-00103  BEARING DEVICE (TYPE Il 0.000 0.000
EACH 0.000 0.00
6,666.03000 0.000 0.00
1330 513-00600  BRIDGE DRAIN 17.000 0.000
EACH 0.000 0.00
5,505.43000 0.000 0.00
1330 MATERIAL ALLOWANCE BRIDGE DRAIN 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
1335 518-01004  BRIDGE EXPANSION DEVICE (0-100 MM) 232.000 0.000
M 0.000 0.00
452.31000 0.000 0.00
1335 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE(0-10 OMM) 0.000
COVER PLATES
M 0.000 0.00
320.83000 0.000 0.00
1335 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00MM) 0.000
M 0.000 0.00
224.00000 0.000 0.00
1340 518-01009  BRIDGE EXPANSION DEVICE (0-225 MM) 0.000 0.000
M 0.000 0.00
2,170.23000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0302 STR. I-17-FJ

1345 601-03040 CONCRETE CLASS D (BRIDGE) 5,115.300 0.000
M3 0.000 0.00
405.00000 0.000 0.00
1345 MATERIAL ALLOWANCE CONCRETE GIRDERS 0.000
M3 0.000 0.00
20.40000 0.000 0.00
1350 601-06040 CONCRETE CLASS SF (SILICA FUME MODIFIED) 0.000 0.000
M3 0.000 0.00
451.00000 0.000 0.00
1355 601-40250 BRIDGE DECK FINISH (SAWED GROOVES) 10,704.000 0.000
M2 0.000 0.00
4.66000 0.000 0.00
1360 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.60000 0.000 0.00
1365 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
M2 0.000 0.00
5.88000 0.000 0.00
1370 602-00000 *REINFORCING STEEL 120,702.000 0.000
KG 0.000 0.00
1.00000 0.000 0.00
1370 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
KG 0.000 0.00
0.47000 0.000 0.00
1370 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
KG 0.000 0.00
0.47000 0.000 0.00
1375 602-00020 *REINFORCING STEEL (EPOXY COATED) 607,391.000 0.000
KG 0.000 0.00
1.15000 0.000 0.00
1375 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
KG 0.000 0.00

0.03800 0.000 0.00
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CAT NO0302 STR.I-17-FJ
1375 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
KG 0.000 0.00
0.63000 0.000 0.00
1375 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
KG 0.000 0.00
0.63000 0.000 0.00
1380 603-50015 *375 MM PLASTIC PIPE 91.000 0.000
M 0.000 0.00
72.10000 0.000 0.00
1385 605-83002 GEOCOMPOSITE DRAIN WITH PIPE 131.000 0.000
M2 0.000 0.00
2.06000 0.000 0.00
1390 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 302.000 0.000
M 0.000 0.00
109.23000 0.000 0.00
1395 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 635.000 0.000
M 0.000 0.00
325.21000 0.000 0.00
1395 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 (SPECIAL) 0.000
M 0.000 0.00
111.50000 0.000 0.00
1395 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 0.000
M 0.000 0.00
111.50000 0.000 0.00
1400 613-00125 *31 MM ELECTRICAL CONDUIT 527.000 0.000
M 0.000 0.00
20.60000 0.000 0.00
1405 613-00200 *50 MM ELECTRICAL CONDUIT 1,221.000 0.000
M 0.000 0.00
20.60000 0.000 0.00
1410 613-00404 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 308.000 0.000
M 0.000 0.00
43.26000 0.000 0.00
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CAT NO0302 STR.I-17-FJ
1415 613-10000 *WIRING 0.250 0.000
LS 0.000 0.00
65,920.00000 0.000 0.00
1420 618-00002 PRESTRESSING STEEL WIRE OR STRAND 0.000 0.000
MNM 0.000 0.00
13.24000 0.000 0.00
1805 900-00006 *ADDED ITEM (DOLLARY)/ LITHIA JEEP, MISC. UTILIT IES 14,707.660 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1816 512-00101 BEARING DEVICE (TYPE I) BEARING DEVICE TY. 1 CH ANGE 72.000 0.000
FROM VECP (STR. I-17-FJ)
EACH 0.000 0.00
247.50000 0.000 0.00
1819 900-00006 ADDED ITEM (DOLLAR)/ EXTRA ITEMS AT STR. I-17-FJ 7,723.670 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1834 601-40400 STRUCT CONC STAIN STRUCTURAL CONCRETE COATING 13,881.210 0.000
M2 0.000 0.00
4.25000 0.000 0.00
1838 515-00400 CONCRETE SEALER CONCRETE SEALER, STR. I-17-FJ 11,826.000 0.000
M2 0.000 0.00
5.05000 0.000 0.00
1902 618-04000 PRECAST SUPERSTR (BOX) 2,532.000 0.000
M 0.000 0.00
830.00000 0.000 0.00
1902 MATERIAL ALLOWANCE PRECAST GIRDER SECTIONS 0.000
M 0.000 0.00
560.82000 0.000 0.00
1902 MATERIAL ALLOWANCE PRECAST GIRDER SECTIONS 0.000
M 0.000 0.00
830.00000 0.000 0.00
1902 MATERIAL ALLOWANCE PRECAST CONCRETE GIRDERS 0.000
M 0.000 0.00
475.00000 0.000 0.00
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PCN: 13390-BID ESTIMATE RUN 04/13/2001

PROJECT: IM 0252-342 ESTIMATE NO: 0002 17:05:11
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 STR. I-17-FJ

1903  900-00006 ADDED ITEM (DOLLAR)/ CONTRACTOR'S HALF OF SAVINGS F ROM 253,815.510 0.000
VECP STRUCTURE I-17-FJ
DOL 0.000 0.00
1.00000 0.000 0.00
1918 900-00014 ADDED ITEM (LUMP SUM)/ MATERIAL FOR DE-ICING SYSTEM 1.000 0.000
AND ODIN SYSTEMS OVERSIGH'
LS 0.000 0.00
128,009.00000 0.000 0.00
1919 900-00006 ADDED ITEM (DOLLAR)/ F/A FOR TIME, LABOR, MAT. FOR 42,594.270 0.000
DE-ICING SYSTEM & PUMP HOUSE
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0302 CURRENT AMT$ 6,973,668.61 $ 70,006.76 $ 70,006.76
CAT NO0303 STR. I-17-MH

1425 206-00000 STRUCTURE EXCAVATION 466.000 0.000
M3 0.000 0.00
7.45000 0.000 0.00
1430 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 326.000 0.000
M3 0.000 0.00
113.65000 0.000 0.00
1435 206-00200 STRUCTURE BACKFILL (CLASS 2) 191.000 0.000
M3 0.000 0.00
4.09000 0.000 0.00
1440 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 103.000 0.000
M 0.000 0.00
40.55000 0.000 0.00
1445 502-11253 STEEL PILING (HP 310X79) 208.000 0.000
M 0.000 0.00
85.27000 0.000 0.00
1445 MATERIAL ALLOWANCE 310 X 79 PILE ON SITE 0.000
M 0.000 0.00
60.80000 0.000 0.00
1450 506-00010 RIPRAP (SPECIAL) 70.000 0.000
M3 0.000 0.00

60.77000 0.000 0.00
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PCN: 13390-BID ESTIMATE RUN 04/13/2001
PROJECT: IM 0252-342 ESTIMATE NO: 0002 17:05:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STR.I-17-MH
1455 506-00218 RIPRAP (450 MM) 65.000 0.000
M3 0.000 0.00
60.77000 0.000 0.00
1460 515-00400 *CONCRETE SEALER 0.000 0.000
M2 0.000 0.00
5.05000 0.000 0.00
1465 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 35.000 0.000
M 0.000 0.00
452.31000 0.000 0.00
1465 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00MM) 0.000
M 0.000 0.00
224.00000 0.000 0.00
1465 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
M 0.000 0.00
224.00000 0.000 0.00
1470 601-03040 CONCRETE CLASS D (BRIDGE) 199.900 0.000
M3 0.000 0.00
405.00000 0.000 0.00
1475 601-40250 BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000
M2 0.000 0.00
4.66000 0.000 0.00
1480 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.60000 0.000 0.00
1485 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
M2 0.000 0.00
5.88000 0.000 0.00
1490 602-00000 *REINFORCING STEEL 5,052.000 0.000
KG 0.000 0.00
1.00000 0.000 0.00
1495 602-00020 *REINFORCING STEEL (EPOXY COATED) 13,039.000 0.000
KG 0.000 0.00
1.15000 0.000 0.00
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PCN: 13390-BID ESTIMATE RUN 04/13/2001
PROJECT: IM 0252-342 ESTIMATE NO: 0002 17:05:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STR.I-17-MH
1500 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 53.300 0.000
M 0.000 0.00
325.21000 0.000 0.00
1500 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 0.000
M 0.000 0.00
111.50000 0.000 0.00
1505 613-00300 *75 MM ELECTRICAL CONDUIT 114.400 0.000
M 0.000 0.00
26.78000 0.000 0.00
1510 618-05025 *PRESTRESSED CONCRETE UNIT (SPECIAL) 73.000 0.000
M2 0.000 0.00
711.66000 0.000 0.00
1510 MATERIAL ALLOWANCE PRESTRESS CONCRETE UNIT (SPEIAL) 0.000
M2 0.000 0.00
533.89600 0.000 0.00
1515 618-06036 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THANB25 MM) 204.000 0.000
M2 0.000 0.00
246.11000 0.000 0.00
1515 MATERIAL ALLOWANCE PRECAST SLAB GIRDERS 0.000
M 0.000 0.00
142.14700 0.000 0.00
1835 601-40400 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 171.000 0.000
M2 0.000 0.00
4.25000 0.000 0.00
CAT 0303 CURRENT AMT$ 311,538.44 0.00 $ 0.00
CAT NO0304  I-17-J, K,L,M,N
1520 206-00000 STRUCTURE EXCAVATION 5,765.000 0.000
M3 0.000 0.00
7.45000 0.000 0.00
1525 206-00100 STRUCTURE BACKFILL (CLASS 1) 8,626.000 0.000
M3 0.000 0.00
21.43000 0.000 0.00
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PROJECT: IM 0252-342 ESTIMATE NO: 0002 17:05:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304  I-17-J, K,L,M,N
1530 206-00200 STRUCTURE BACKFILL (CLASS 2) 865.000 0.000
M3 0.000 0.00
4.09000 0.000 0.00
1535 206-01750 SHORING 0.500 0.000
LS 0.000 0.00
89,231.44000 0.000 0.00
1540 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 2,233.000 0.000
M 0.000 0.00
40.55000 0.000 0.00
1545 502-11274 STEEL PILING (HP 310X110) 3,238.000 0.000
M 972.380 80,347.76
82.63000 972.380 80,347.76
1545 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000
M 1,792.620 34,758.90
19.39000 1,792.620 34,758.90
1545 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000
M 2,765.000 18,995.55
6.87000 2,765.000 18,995.55
1550 518-00100 WATERSTOP 81.800 0.000
M 0.000 0.00
23.70000 0.000 0.00
1555 601-03050 CONCRETE CLASS D (WALL) 2,401.000 0.000
M3 0.000 0.00
425.00000 0.000 0.00
1560 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.60000 0.000 0.00
1565 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
M2 0.000 0.00
5.88000 0.000 0.00
1570 602-00000 *REINFORCING STEEL 207,985.000 0.000
KG 0.000 0.00
1.00000 0.000 0.00
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PROJECT: IM 0252-342 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304  I-17-J, K,L,M,N
1570 MATERIAL ALLOWANCE REBAR ON SITE 0.000
KG 0.000 0.00
0.33800 0.000 0.00
1570 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
KG 0.000 0.00
0.48100 0.000 0.00
1575 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 661.000 0.000
M 0.000 0.00
49.23000 0.000 0.00
1575 MATERIAL ALLOWANCE POST ANCHORS W/HARDWARE 0.000
M 661.000 2,829.08
4.28000 661.000 2,829.08
1575 MATERIAL ALLOWANCE MISC. ITEMS (CAPS, PAINT, WI RE) 0.000
M 0.000 0.00
9.56400 0.000 0.00
1817 420-00110 GEOTEXTILE (DRAIN) (CL A) GEOCOMPOSITE DRAIN BO ARD FOR 389.000 0.000
RET. WALLS J, K, L, M
M2 0.000 0.00
7.34000 0.000 0.00
1836 601-40400 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 2,943.000 0.000
M2 0.000 0.00
4.25000 0.000 0.00

CAT NOO0305

1580 202-00400

1585 206-00000

1590 206-00050

STR. I-17-JR

*REMOVAL OF BRIDGE

STRUCTURE EXCAVATION

STRUCTURE BACKFILL (SPECIAL)

CAT 0304 CURRENT AMT$ 1,912,314.79

1.000
EACH
44,215.93000

1,434.000
M3
7.45000
734.000
M3

50.17000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

136,931.29 $ 136,931.29

0.00

0.00
0.00

0.00
0.00

0.00
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PCN: 13390-BID ESTIMATE RUN 04/13/2001
PROJECT: IM 0252-342 ESTIMATE NO: 0002 17:05:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR.I-17-JR
1595 206-00200 STRUCTURE BACKFILL (CLASS 2) 87.000 0.000
M3 0.000 0.00
4.09000 0.000 0.00
1600 206-01750 SHORING 0.250 0.000
LS 0.000 0.00
89,231.44000 0.000 0.00
1605 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 380.000 0.000
M 0.000 0.00
40.55000 0.000 0.00
1610 502-00460 PILE TIP 42.000 0.000
EACH 0.000 0.00
89.10000 0.000 0.00
1610 MATERIAL ALLOWANCE PILE TIP 0.000
EACH 0.000 0.00
30.40000 0.000 0.00
1615 502-11274 STEEL PILING (HP 310X110) 488.000 0.000
M 0.000 0.00
82.63000 0.000 0.00
1615 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000
M 506.000 35,541.44
70.24000 506.000 35,541.44
1615 MATERIAL ALLOWANCE STEEL PILE (HP 310X110) 0.000
KG 0.000 0.00
54.54000 0.000 0.00
1620 503-00042 *DRILLED CAISSON (1050 MM) 193.000 0.000
M 0.000 0.00
559.46000 0.000 0.00
1625 506-00224 RIPRAP (600 MM) 516.000 0.000
M3 0.000 0.00
60.77000 0.000 0.00
1630 513-00600 BRIDGE DRAIN 2.000 0.000
EACH 0.000 0.00
5,505.43000 0.000 0.00
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PCN: 13390-BID ESTIMATE RUN
PROJECT: IM 0252-342 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR.I-17-JR
1630 MATERIAL ALLOWANCE BRIDGE DRAIN 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1635 515-00400 *CONCRETE SEALER 0.000 0.000
M2 0.000 0.00
5.05000 0.000 0.00
1640 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 64.000 0.000
M 0.000 0.00
452.31000 0.000 0.00
1640 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00MM) 0.000
M 0.000 0.00
224.00000 0.000 0.00
1645 601-03040 CONCRETE CLASS D (BRIDGE) 1,575.400 0.000
M3 0.000 0.00
405.00000 0.000 0.00
1650 601-40250 BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000
M2 0.000 0.00
4.66000 0.000 0.00
1655 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.60000 0.000 0.00
1660 602-00000 *REINFORCING STEEL 28,098.000 0.000
KG 0.000 0.00
1.00000 0.000 0.00
1660 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
KG 0.000 0.00
0.47000 0.000 0.00
1665 602-00020 *REINFORCING STEEL (EPOXY COATED) 142,196.000 0.000
KG 0.000 0.00
1.15000 0.000 0.00
1665 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
KG 0.000 0.00
0.63000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR.I-17-JR
1670 603-50015 *375 MM PLASTIC PIPE 101.000 0.000
M 0.000 0.00
72.10000 0.000 0.00
1670 MATERIAL ALLOWANCE 375 MM PLASTIC PIPE 0.000
M 0.000 0.00
18.44000 0.000 0.00
1675 606-10805 *BRIDGE RAIL TYPE 8 (SPECIAL) 216.000 0.000
M 0.000 0.00
322.27000 0.000 0.00
1675 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 8 0.000
M 0.000 0.00
45.72000 0.000 0.00
1675 MATERIAL ALLOWANCE BRIDGE RAIL TUBING 0.000
M 0.000 0.00
32.43000 0.000 0.00
1680 613-00075 *19 MM ELECTRICAL CONDUIT 86.000 0.000
M 0.000 0.00
51.50000 0.000 0.00
1685 613-00200 *50 MM ELECTRICAL CONDUIT 453.000 0.000
M 0.000 0.00
20.60000 0.000 0.00
1690 613-10000 *WIRING 0.250 0.000
LS 0.000 0.00
65,920.00000 0.000 0.00
1695 613-30350 *LIGHT STANDARD ALUMINUM (10.7 METER) 3.000 0.000
EACH 0.000 0.00
1,236.00000 0.000 0.00
1700 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 0.000
EACH 0.000 0.00
412.00000 0.000 0.00
1700 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODUM (400 0.000
EACH 0.000 0.00
163.50000 0.000 0.00
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CAT NO0305 STR.I-17-JR
1705 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 2.000 0.000
EACH 0.000 0.00
618.00000 0.000 0.00
1710 618-00142 *PRESTRESSED CONCRETE | (BT1070) 1,801.200 0.000
M 0.000 0.00
361.77000 0.000 0.00
1715 626-00000 *MOBILIZATION 0.050 0.000
LS 0.000 0.00
,600,000.00000 0.000 0.00
1837 601-40400 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 1,240.340 0.000
M2 0.000 0.00
4.25000 0.000 0.00
CAT 0305 CURRENT AMT$ 2,033,019.33 $ 35,541.44 $ 35,541.44
CAT NO0400 CONSTRUCTION ENGINEERING
1720 620-00020 SANITARY FACILITY 3.000 0.000
EACH 2.000 9,929.82
4,964.91000 2.000 9,929.82
1725 700-70035 F/A TRAILER AMENDMENTS 72,719.630 0.000
FA 19,303.310 19,303.31
1.00000 19,303.310 19,303.31
1730 700-70220 F/A PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 87,614.36 $ 29,233.13 $ 29,233.13
PROJECT TOTAL CURRENT AMT $28,757,420.76  $ 564,203.04 $ 633,907.78



